CHANGE ORDER NO. 3 Contract No. 01-005 DATE: 29 MAY 2001
P.O.# 010468 PROJECT: George Bush East Extension Project, Project No. ST-8916

OWNER: CONTRACTOR:

City of College Station Young Contractors, Inc.

P.O. Box 9960 P.0O. Box 674 Ph: (979) 779-1112
College Station, Texas 77842 Bryan, TX 77806 Fax: (979) 823-2797

PURPOSE OF THIS CHANGE ORDER:
A. Change hridge arch structure to Techspan system.

ITEM UNIT ORIGINAL REVISED ADDED
NO UNIT DESCRIPTION PRICE QUANTITY QUANTITY CosT
62 LS |Techspan arch system $636,600.00 0 1 $636,600.00
16 LS [Arch Bridge $781,600.00 1 0 ($781,600.00)
TOTAL | ($145,000.00)

THE NET AFFECT OF THIS CHANGE ORDER IS A 10.79% DECREASE.

ORIGINAL CONTRACT AMOUNT $1,343,379.00

Change Order No. 1 $5,030.00 0.37% CHANGE
Change Order No. 2 $8,255.00 0.61% CHANGE
Change Order No. 3 {$145,000.00) -10.79% CHANGE
REVISED CONTRACT AMOUNT $1,211,664.00 -9.80% TOTAL CHANGE
ORIGINAL CONTRACT TIME 210 Days

Time Extension No. 1 2 Days

Time Extension No. 2 5 Days

Time Extension No. 3 20 Days

Revised Contract Time 237 Days

SUBSTANTIAL COMPLETION DATE 29-Oct-01

Revised Substantial Completion Date 25-Nov-01
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YOUNG CONTRACTORS, INC.

PHONE 979/779-1112 FAX 979/B23-2797

P.O. BOX 674 ¢ BRYAN, TEXAS 77806 7601 W. STATE MWY. 21

31374
10 May, 2001

Mr. Frank Simoneaux Jr.E.LT.
City of College Station

2613 Texas Avenue S.

College Station. TX 77842

RE: George Bush Extension Project, savipgs for Bridge Alternates

i

Dear Mr. Simoneaux:

Young Contractors. Inc. had tentatively ohered a total savings of $138,300 considering the use of both the
TECH SPAN and the colored and textured M.S.E. wal} systems. [ have spoken with Kent Laza with
McClure Engineering, and things do seem to be in order on the design of both systems, but still not set in
stone. Considering final approval of the ¢ngineers and the City of College Station, Young is proposing
the followiag changes for the ~5-Barrel Arch Bridge, complete-in-place (excluding concrete pavement):™”

1) Removal of piers and footmgs or the bridge approaches and replacing with a 6” non-
reinforced leveling pad

2) Replacing the ARCH BLOCK system with the TECH SPAN precast system

3) Replacing the M.S.E. wall and CMU facing with a colored and textured M.S.E. wall system.
The Ashiar stone finish, which was discussed in the January meeting. The color sampie that
was presenied and chosen by the city.

4) Removing the grout filling between the arches to a height of 3" and replacing with
compacted backifill

5) Placing precast traffic rail and coping and moment siab in place of the cast-insplace slab and
rail and CMU finish. (the hand rail stays the same 2s on the plans) The color of the traffic
rail can be either the same pink as the wall, or can be a white limestone color (a sample can
be provided for the limestone finish)

6) Replacing the cast stone arch facing with a cast-in-place concrete finish that is limestone
colored and textured with a,form liner

These proposed changes if accepted bnng a savings of $145,000 to the City of College Station. Please
contact our offices with any questions or comments regarding this matter at 979-779-1112.

Sincerely, i
N
eremy D. r

Young Contractors, Inc, i
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YOUNG ICONTRACTORS, INC.

PHONE 979/779-1112 *

FAX 97¢,823-2797
BRYAN, TEXAS 77308 7607 W. STATE HwyY, 2

PO, BOX 872

31374 ‘.
29 May, 2001 |

Mr. Frank Simoneaux. Jr.. ELT.
City of College Station §
2613 Teaxas Avenue §, '
College Station. TX 77842 ’l

RE: George Bush Extension Project, u‘xixc cxtension request

Dear Mr. Simoneaux; L

Per vour letter and our phone conversatibn, Young Contractors, Inc. is requesting a ime extension on the
above-referenced project. We are requesting that 20 days be added to the contract for the proposed
changes. This time addition will be frorp today’s date until the 18% ar which time the pending change

order will go into effect if it is approved. Should you have any questions ¢r comments, please contact the
at 979-779-1112. !

|
hl—
eremy D. za.ker

Young Contractors, Inc.

Sincerely.,




